

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RIDF XII – Karimnagar district – Road from Husnabad to Potlapally via Arepally – Est. cost Rs.400.00 lakhs – Post facto Extension Of Agreement Time up to 31.12.2009 without delay is not attributable to the Contractor – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1094

Dated: 29 -07-2009.

Read the following:-

1. G.O.Rt.No.102, Panchayat Raj & RD (Progs.II) Dept.,
dt. 23. 01. 2006
2. From the Chief Engineer, NABARD, Hyderabad Ir.No.NB5/
Potlapally/KRMR/2006, dt.18.4.2009.

&&&

ORDER:-

In the circumstance reported by the Chief Engineer, NABARD, Hyderabad in his letter 2nd read above, Government after careful examination of the matter hereby accord post facto Extension of Agreement Time up to 31.12.2009 without penalty as the delay is not attributable to the Contractor for the work “Road from Husnabad to Potlapally via Arepally” in Karimnagar District.

The Chief Engineer, NABARD, Hyderabad is requested to take necessary action accordingly.

A copy of this order is available on Internet at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C. SASTRY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, NABARD, Hyderabad.
The SE, Panchayat Raj, Karimnagar District.
The Accountant General. A.P.Hyderabad.
Copy to :
P.S. to M(Panchayat Raj)/P.S. to Prl.Secretary to Govt.,
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER